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Department of Energy - , Idaho Operations Office 
, WO Energy.Drive I 

Idaho Falls, Idaho 83401-1563 

June 28,2002 

Mr. Dean Nygard, Sife Remediation Manager 
Idaho Department of Environmental Quality ' 

1410 North Hilton 
Boise, Idaho 837045-12& 

Mr. Wayne Pierre, Team leader 
Environmental Cleanup Office 
US. Environmental Pmtection Agqncy 
Region 10 
1200 Sixth Avenue 
Seattle, WA 98101 

SUBJECT: Critical Decision (CD) 243 for the Gitovebox Excavator Method (GEM) Project (EM- 
E302-10'7) 

Dear Mr. Nygard and Mr. Pierre: 

On June 26,2002, Cb 213 for the GEM project wm approved by the Acting Of%% Manager, 
Warren Bergholz CD 2 approved the project baseline through construction while CD 3 
approved all procurement and construction activities for the entire GEM facility, This meets the 
mileetone delineated in sedion 3.1.2 of the Aprii I 8  Dispute Seiiisment Agreement. We will 
send you the Stage II Remedial Design documents by October 31,2002 and Intend to 
commence full field cansfruction activities in late Juiy or early August. 

I f  you have any questions, please contact me af.268-526-5920, 

Jeff Snook 
Project Manager 
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